WBS No: 1AAJ Rockv Flats Closure Proiect Proiect Baseline Devi
Activitv | D: 1AJ1004007 . . . WBSFilter 1AAJ
Baseline Cost and Basis of Estimate Activity Filter  * SQartslnEy | *
WBS No: _1AAJ Title: SS&C Residues
Activitv ID:  1AJ1004007 Description: FY00 SS&C Pre-Start Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Pre-Start 82.00/dav HC 0 0 Q 92.168 Q0 92.168 0 92.168
20 NMSLs 1.00/each HC 150 150 6.491 13.500 0 19.991 3.167 23.158
\Defer Fundina SS&C Pre-Start (06/13/00) 1.00leach EE 0 0 Q -56.000 (0] -56.000 0 -56.000
Total for Activity 1AJ1004007: 150 6.491 49.668 0 56.159 3.167 59.326
Line Item 10 - Pre-Start
BOE Historical Data Source - FY99 Salts Project requirenents
Item Desc - Technical engineering support, procedures, and QA
Br eakdown of Historical Data:

Item - Sane

Units - 1 day

Unit Cost - $1,000

Unit Cost Adjustnment factor - 1.0

Revi sed Unit Cost - $1, 000

Basis for adjustnment - n/a

Resources Cost Element il Department Curve Quantity | Units
A57 |LATA E120 |SAFETY ENGINEERS KA10S |BS71 ESH&O Linear 80.00

1 Hour/Dav

80

Eactors
| As7_lLaTA

HNICAL WR

RS AN

KA

Fic'rors 1 Procedure Writer 4.5 Hours/Dav 72 $/hour

\ 720.00Dollars
Factors 1 OA Enaineer 9 Hours/Dav 80 $/hour
Line Item 20 - NMSLs
BOE Hi storical Data Source - FY99 NVSL devel opment for B371 Salts Project
Item Desc - Devel op/revise nuclear material safety limt (NVSL)
Br eakdown of Historical Data:
Item - same
Units - 1 1imt
Unit Cost - $23,000
Unit Cost Adjustment factor - 1.0
Revised Unit Cost - $23,000
Basis for adjustment - n/a
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER | KA10S [B371 ESH&O Linear 75.00
ctors [ Hours/NMSL
R A e Project | Linear ‘ 75.00[Hours
Factors 1 NMSL Sopt (Rick Moore) 75 Hours/NMSL
ject | Linear | 6.750.00Dollars
A 3 | 6.750.00/Dollars
Factors 1 NMSL Spnt (Ellen Savlor) 75 Hours/NMSL 90 $/Hour
Line Item Defer Funding - SS&C Pre-Start (06/13/00)
BOE |Esti mat or reduced funding by $56,000 on 6/13/00 in order to neet K-H budget target requirenent.
Resources Cost Element ll Department Curve Quantity Units
A5H |SUBCONTRACTED SRVS 0000 |NONE SA01S |SSOC 371 Closure Proiect Linear -56.000.00[Dollars
Factors -56000 Defer fundina to FY01
Activitv ID:  1AJ1011007 Description: FY01 SS&C Pre-Start Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 Pre-Start 35.00/dav HC 0 0 0 39.340 Q 39,340 0 39.340 |
20 NMSLs 1.00/each HC 150 150 6.491 13.500 0 19.991 3.096 23.086
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WBS No: 1AAJ

Activitv | D: 1AJ1011007 Rockv Flats Closure Proiect \l:l)\;lglsquilta’ Eziihne o
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
\Defer Fundina SS&C Pre-Start (06/13/00) 1.00/each EE 0 0 Q 56.000 Q0 56.000 0 56.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 6.278 6.278 0 6.278
Total for Activity 1AJ1011007: 150 6.491 108.840 6.278 121.609 3.096 124,705
Line Item 10 - Pre-Start
BOE Hi storical Data Source - FY99 Salts Project requirenents
Item Desc - Technical engineering support, procedures, and QA
Br eakdown of Historical Data:
Item - Sanme
Units - 1 day
Unit Cost - $1,000
Unit Cost Adjustnment factor - 1.0
Revi sed Unit Cost - $1, 000
Basis for adjustnment - n/a
Resources Cost Element il Department Curve Quantity | Units
A57 |LATA E120 |SAFETY ENGINEERS KA10S |BS71 ESH&O Linear 80.00
Factors 1 Safetv Enaineer 1 Hour/Dav 80 $/hour
A57 |LATA P160 ITECHNICAL WRITERS AND EDITOR | KA10S |BS71 ESH&O Linear ‘ 324.00|Dollars
Factors 1 Procedure Writer 45 Hours/Dav 72 $/hour
B H&O
Factors 1 OA Enaineer 9 Hours/Dav 80 $/hour
Line ltem 20 - NMSLs
BOE Historical Data Source - FY99 NMBL devel opnent for B371 Salts Project

Item Desc - Devel op/revise nuclear material safety limt (NWVSL)
Breakdown of Historical Data:

Item - sanme

Units - 1 limt

Unit Cost - $23,000

Unit Cost Adjustnment factor - 1.0

Revi sed Unit Cost - $23,000

Basis for adjustnment - n/a

Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER]| KA10S |B371 ESH&O Linear 75.00]
actors [ i Hours/NMSL
R A e Proiect | Linear ‘ 75.00[Hours
Factors 1 NMSL Sopt (Rick Moore) 75 Hours/NMSL
ject | Linear | 6.750.00Dollars
Factors 1 NMSL Sont (Ellen Savlor) 75 Hours/NMSL 90 $/Hour
Line Item Defer Funding - SS&C Pre-Start (06/13/00)
BOE |Esti mat or reduced funding in FYOO by $20,000 on 6/13/00 in order to neet K-H budget target requirenent. Funding was shifted into FYO1.
Resources Cost Element ill Department Curve Quantity | Units
A5H |SUBCONTRACTED SRVS 0000 |NONE SA01S |SSOC 371 Closure Proiect Linear 56.000.00
Factors 56000 Defer fundina from FY00
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear 3.788.22|Dollars
E r S
rtment | Linear 2.490.24|Dollars
Factors 2490.24 Dollars
Activitv ID:  1AJ1012001 Description: FY01 SS&C Operations (2.400 ka) Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
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WBS No: 1AAJ

i A 001 Rockv Flats Closure Proiect \FI’\;;“S‘*‘;“ E:Zej““e Devl
(\Y] . . . . ilter
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
10 Operations 83.00/dav HC 255 21.135 495.470 0] 0] 495.470 236.339 731.809
20 Commodities 2.400.00/ka HC 0 0 0 451.776 0 451.776 0 451.776
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 62.749 62.749 0 62.749
Total for Activity 1AJ1012001: 21.135 495.470 451.776 62.749 1.009.994 236.339 1.246.333
Line Item 10 - Operations
BOE Two forenmen supervising crew of nine process specialists with engi neer support for WPP data package and RCT support. Overtime is 20% of total hours.
For eman 2 fte
Process Speci al i st 9 fte
Engi neer 1 fte (Budgeted in Proj. Sppt.)
RCT 2 fte
Resources Cost Element ll Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS /| GROUP | SA01S |SSOC 371 Closure Proiect Linear 34.00
Factors 2 8.5 Hours/Dav Shifts/Dav
R A %C & \ 145.80Hours
9 Process Specialists
R \ 32.40/Hours
2
3 \ 6.80lHours
\ 29.16/Hours |
! ee Linear ‘ 6.48|Hours
Factors 2 RCT's 1.62 Hours/Dav 2 Shifts/Dav
Line Item 20 - Commodities
BOE Hi storical Data Source - FY99 Salts Project commbdities requirenments for repack operations
Item Desc - druns, liners, bags, filters, gloves, cans, TIDs, and tape
Br eakdown of Historical Data:
Item - Sane
Units - KG of repack material
Unit Cost - $188
Unit Cost Adjustnment factor - 1.0
Revised Unit Cost - $188
Basis for adjustnment - n/a
Resources Cost Element il Department Curve Quantity Units
ASC |SUPPLIES 0000 INONE KA50S |B371 SS&C and Salts Linear 188.24|Dollars
Factors 188.24 Dollars/ka
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 37.860.43|Dollars
E r S
rtment | Linear 24.888.14|Dollars
Factors 24888.1 Dollars
Activity ID:  1AJ1012002 Description: FY01 SS&C Manaaement Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Management 83.00/dav HC 15 1.235 34.543 114.997 0 149.540 16.477 166.017
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 8.801 8.801 0 8.801
Total for Activity 1AJ1012002: 1.235 34,543 114,997 8.801 158.341 16.477 174.818

Line Item 10 - Management

BOE Hi storical Data Source - FY99 Salts Project requirements
Item Desc - Project managenent, scheduling and budget
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WBSNo: 1AAJ Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1AJ1012002 . . . WBSFilter 1AAJ
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Br eakdown of Historical Data:
Item - Same
Units - 1 day
Unit Cost - $2,000
Unit Cost Adjustment factor - 1.0
Revised Unit Cost - $2,000
Basis for adjustment - n/a
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE MO010 |FOREMEN /| TEAM LEADS / GROUP | KA50S |B371 SS&C and Salts inear 8.50
a Proie vianad 8 J |
osure Proiect | Linear \ 6.38/Hours
3/4 of Time
| Linear \ 648.00lDallars |
.C and Sa | Linear \ 720.00[Dollars
Factors - s/Hour
ASR__IMISC EXPENSES 0000 INONE SA01S |SSOC 371 Closure Proiect | Linear ‘ 17.50|Dollars
Factors 1 SSOC Edu Reim per HR 5.5 875 $/atr 0.02 atr/dav
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Denartment Linear 5.310.53Dallars
E r S
rtment | Linear 3.490.96/Dollars
Factors 3490.96 Dollars
Activity ID:  1AJ1012003 Description: FY01 SS&C Support Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 SS&C Support 83.00/dav HC 17 1411 48.270 514517 0 562.787 23.025 585.812
12 NMSLs 1.00lea HC 150 150 6.491 13.500 Q0 19.991 3.096 23.086
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0] 32.281 32.281 0 32.281
Total for Activity 1AJ1012003: 1.561 54.761 528.017 32.281 615.059 26.121 641.180
Line Item 10 - SS&C Support
BOE Hi storical Data Source - FY99 Salts Project requirenents
Item Desc - Technical engineering support, SMEs, procedures, WPP docunenation, training and QA
Br eakdown of Historical Data:
Item - Sane
Units - 1 day
Unit Cost - $7,000
Unit Cost Adjustnment factor - 1.0
Revi sed Unit Cost - $7,000
Basis for adjustnment - n/a
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E130 |OTHER ENGINEERS SAQ01S |SSOC 371 Closure Proiect Linear 8.50
e DDO ai 0 8.5 Hours/Dav
| Linear ‘ 8.50/Hours
| Linear ‘ 1.620, OOlD_o.lLa.Ls_,
Factors Jlo] i
N A %C a ! | Linear ‘ 450 OOlD_o_lLa.Ls_,
Factors 1 WIPP _Records Administrator- 9 Hours/Dav 50 Dollars/Hour
Camr Tata e ToTiERENGNEERS | kamos Irazissecandsabs T inear \ 0.00lDollars |
F r i - 9 Hours/Dav 80 Dollars/Hour 0] Budaoeted bvothers
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WBS No: 1AAJ Rockv Flats Closure Proiect Proiect Baseline Devi
Activity I D: 1AJ1012003 . . . WBSFilter 1AAJ
Baseline Cost and Basis of Estimate Activity Eilter_* QarsinEy | *
[ as57_lLATA [ E130 IOTHER ENGINEERS [ kas0s |B371 SS&C and Salts Linear \ 720.00
- 1 9 Hours/Dav 80 Dollars/Hour
ject | Linear \ 720.00|Dollars
Factors 1 SME-Gerrv 9 Hours/Dav 80 Dollars/Hour
l,5\51 LATA P160_|TECHNICAL WRITERS AND EDITOR | KA10S [B371 ESH&O Linear \ 324.00Dollars
Factors 1 Procedure Writer 4.5 Hours/Dav 72 Dollars/Hour
lASZ LATA P170 |IOTHER ADMINISTRATIVE & PROFE | SA01S |SSOC 371 Closure Proiect | Linear ‘ 25.00Dollars
Factor ainina Admin.-Rork 0.5 Hours/Dav 50 Dollars/Hour
m BCONTRA D SR 0_IOUA ONTROL ENGINEER K266 nvir. Safetv. Health & Ouali | Linear ‘ 720.00IDollars
Factors 1 OA Endaineer-Stewart 9 Hours/Dav 80 Dollars/Hour
a5t JSURCONTRACTED SRVS | Fian ToTRERENGINEERS | kamos Ipazissecandsabs 1 inear \ 720.00/Dollars |
Factor nain n Dollars/Hour
g | Linear ‘ 450 OOlD_o.lLa.Ls_,
3 ! | Linear ‘ 450 OOlD_o_lLa.Ls_,
Factors 1 WIPP Records Administrator-Huvett 9 Hours/Dav 50 Dollars/Hour
Line ltem 12 - NMSLs
BOE Hi storical Data Source - FY99 NWVSL devel opnent for B371 Salts Project
Item Desc - Devel op/revise nuclear material safety limt (NWVSL)
Br eakdown of Historical Data:
Item - sanme
Units - 1 limt
Unit Cost - $23,000
Unit Cost Adjustnment factor - 1.0
Revi sed Unit Cost - $23, 000
Basis for adjustnment - n/a
Resources Cost Element ill Department Curve Quantity | Units
750 |STRAIGHT TIME BASE E080 |NUCLEAR (CRITICALITY) ENGINEER| KA10S [B371 ESH&O Linear 75.00
ctors Hours/NMSL
R A e Proiect | Linear ‘ 75.00[Hours
1 Hours/NMSL
A 3 | 6.750.00/Dollars
Factors 1 NMSL Spnt (Ellen Savlor) 75 Hours/NMSL 90 $/Hour
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element ll Department Curve Quantity Units
CON |CONTINGENCY 0000 |NONE ZDEPT |No Department Linear 19.477.41IDollars
E r S
ESC_|ESCALATION [ 0000 INONE | zpEPT INo Department | Linear | 12.803.78Dollars
Factors 12803.8 Doallars
Activitv ID:  1AJ1012004 Description: FY01 SS&C Maintenance Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
10 SS&C Maintenance 83.00/dav HC 10 830 18.889 12.450 Q0 31.339 9.010 40.349 |
11 Maintenance Plannina 83.00/dav HC 3 208 6.728 8.466 0 15.194 3.209 18.404
SYS Continaencv And Escalation 1.00lea EE 0 0 Q Q0 3.115 3.115 0 3.115
Total for Activitv 1AJ1012004: 1.038 25.617 20.916 3.115 49.648 12.219 61.868

Line Item 10 - SS&C Maintenance

BOE Historical Data Source - FY99 Salts Project requirements
Item Desc - Maintenance for continued gl ovebox operations
Br eakdown of Historical Data:

Item - Same

Page 5 of 8

6/22/00 8:57:31 PM

OFFICIAL USE ONLY




WBSNo: 1AAJ Rockv Flats Closure Proiect Proiect Baseline Devl

Activitv | D: 1AJ1012004 . . . WBSFilter 1AAJ
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units - 1 day
Unit Cost - $700
Unit Cost Adjustment factor - 1.0
Revi sed Unit Cost - $700
Basis for adjustment - n/a
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE C020 EL ECTRICIANS KA20H |371/374 Facility Mamt Steelworkers Linear 4.00
Factor aintena ici 4 Hours/Dav
ility Mamt Steelworkers | Linear ‘ 4.00/Hours
| Linear \ 2.00/Hours
ASC [SUPPLIES 0000 INONE SA01S |SSOC 371 Closure Proiect | Linear ‘ 150.00Dollars
Factors 150 Dollars/Dav
Line Iltem 11 - Maintenance Planning
BOE Hi storical Data Source - FY99 Salts Project requirenments
Item Desc - Engineering and planning of maintenance for continued gl ovebox operations
Br eakdown of Historical Data:
Item - Sane
Units - 1 day
Unit Cost - $490
Unit Cost Adjustnment factor - 1.0
Revised Unit Cost - $490
Basis for adjustnment - n/a
Resources Cost Element ill Department Curve Quantitv Units
750 |STRAIGHT TIME BASE E040 |FI ECTRICAL ENGINEERS SA01S |SSOC 371 Closure Proiect Linear 1.25[Hours
al no mo
| Linear ‘ 1 25|Hours |
| Linear \ 90.00[Dollars
Factors nner 25 hours/mo 0.05 mo/dav 72 $/hour
Factors 12 Dollars/Dav
Line Item SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
coN_|coNTINGENCY 0000 INONE ZDEPT [No Department Linear
E r S
rtment | Linear ‘ 1.235 44|Do ars
Factors 1235.44 Dollars
Activitv ID:  1AJ1013001 Description: FY01 SS&C POC Packaaina (1.000 ka) Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hourg/Unit Total Total Cost & Escalation Cost
B5S909525 371 POC Admin 1.00/each BM 250 250 5.077 60.000 0 65.078 2.422 67.499 |
B5S909528 POC Prep and Packaaina 1.00leach BM 1.500 1.500 30.465 60.000 0 90.465 14,532 104.997
B5S99 Commodities 1.000.00ka BM 0 0 0 25.000 0 25.000 0 25.000
SYS Continaencv And Escalation 1.00lea EE 0 0 [0] [0] 10.562 10.562 0 10.562
Total for Activity 1AJ1013001: 1.750 35.542 145.000 10.562 191.104 16.954 208.058

Line Item B5S909525 - 371 POC Admin.

BOE Benchmark Source - FYOO Salts Project repack operations estinate
Benchmark |tem Desc - POC packagi ng admi n.

Br eakdown of Benchnark Data:

Item - Same

Units - day

Page 6 of 8 6/22/00 8:57:32 PM OFFICIAL USE ONLY



WBS No: 1AAJ

Activitv | D: 1AJ1013001 Rockv Flats Closure Proiect \?\:\:Se{silta’ ?:’ii\?]hne o
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Unit Cost - $9,000
Unit Cost Adjustment factor - 20%
Revised Unit Cost - $1,800
Basis for adjustment - POC packaging nuch faster and requiring | ess personnel to perform
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE R010 |CHEMICAL SYSTEMS OPERATOR (| KA50H |371 SS&C & Salts Steelworkers Linear 250.00
Factors 1 All direct labor 250 hours 1 750 Lbr: R010. M0O10
255 SUBCONTRACTED SRVS 0000 INONE KA50S |B371 SS&C and Salts inear \ 60.000.00IDollars
Factors 1 All subcontract services 60000 dollars 1 A5X Lbr: P160. E080. E130
Line Item B5S909528 - POC Prep and Packaging
BOE Benchmark Source - FYOO Salts Project repack operations estinmate
Benchmark |tem Desc - POC packagi ng admi n.
Br eakdown of Benchnark Dat a:
Item - Same
Units - day
Unit Cost - $9,000
Unit Cost Adjustment factor - 30%
Revised Unit Cost - $3, 000
Basis for adjustment - POC packaging nuch faster and requiring | ess personnel to perform
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE R010 |CHEMICAL SYSTEMS OPERATOR (| KA50H |371 SS&C & Sallts Steelworkers Linear 1.500.00|
Eactor irect labor 1500 hours
s Linear | 60.000.00lDollars
Factors 1 All subcontract services 60000 dollars
Line Item B5S99 - Commodities
BOE Hi storical Data Source - FYOO Salts Project repack operations commpdities estimte
Item Desc - POC repackagi ng material s
Br eakdown of Historical Data:
Item - Sane
Units - KG of repack material
Unit Cost - $188
Unit Cost Adjustnment factor - 1.0
Revi sed Unit Cost - $25
Basis for adjustnment - POC materials expected to be significantly lower than materials for gl ovebox repackagi ng
Resources Cost Element ill Department Curve Quantitv | Units
ASC |SUPPLIES 0000 |NONE KA50S |BS71 SS&C and Salts Linear 25.00
Factors 25 Dollars/ka
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity Units
coN_|coNTINGENCY 0000 INONE ZDEPT No Department Linear 6.408.74|Dollars
Eﬁf gjiif éﬁ B? ?rs
rtment | Linear ‘ 4.152.90|Dollars
Factors 4152.91 Dollars
Activity ID:  1AJ1021005 Description: FY02 SS&C Samplina - 10 weeks Cost Risk 2 Schedule Risk 2
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
B5S909528 SS&C Samplina 10.00|wk BM 82 819 17.945 3.000 0 20.945 8.560 29.504
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 1.578 1.578 0 1.578
Total for Activitv 1AJ1021005: 819 17.945 3.000 1.578 22.522 8.560 31.082
Line ltem B5S909528 - SS&C Sampling
BOE Benchrmark Source - FYOO Salts Operations Estimate
Benchmark |tem Desc - Salts sanpling occurring in repack gl ovebox
Br eakdown of Benchnark Dat a:
Item -
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Aciv D 1AT1021005 Rockv Flats Closure Project oSt el
Baseline Cost and Basis of Estimate Activity Filter _* QartslnEy
Units -
Unit Cost -
Unit Cost Adjustment factor -
Revi sed Unit Cost -
Basis for adjustment -
Resources Cost Element il Department Curve Quantity | Units
750 |STRAIGHT TIME BASE S010 |CHEMISTS K267S |Ana|vticaLLabgLaLQuLS§nLig§s Linear 9.00)
Lab Tech hours/dav 4.5 davs/wk
R omplex Stee \ 72.90/Hours
Factors 2 RCTs 8.1 hours/dav 4.5 davs/wk
[asc uepiEs T oom NoNe o T canis |sSOC A7 Closue Proea Linear \ 300.00lD0llars |
Factors 300 $/week
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element ill Department Curve Quantity Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 957.41[Dollars
Factors S
ESC_|ESCALATION [ 0000 INONE [ zDEPT INo Department | Linear \ 620.41[Dollars
Factors 620.408 Dollars
Activitv ID:  1AJ1022006 Description: FY02 SS&C Close-Out Cost Risk 1 Schedule Risk 1
Line Item Description Quantity Units BOE Labor Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Type | Hours/Unit Total Total Cost & Escalation Cost
10 Close Out 1.00/ea BM 0 0 0 10.000 0 10.000 0 10.000
SYS Continaencv And Escalation 1.00lea EE 0 0 0 0 530 530 0 530
Total for Activity 1AJ1022006: 0 0 10.000 530 10.530 0 10.530
Line Item 10 - Close Out
BOE Benchmark Source - FYOO Salts project managenent and support estimate
Benchmark Item Desc - Continuation of managenent and support for project closeout
Br eakdown of Benchmark Dat a:
Item - FY99 Salts project nmanagenent and support requirenents
Units - day
Unit Cost - $9, 000
Unit Cost Adjustnment factor - 5%
Revised Unit Cost - $476 per day ($10,000 total)
Basis for adjustnment - Personnel will be reduced to minimal required to conplete WPP docunentation and cl ose out project.
Resources Cost Element ill Department Curve Quantity | Units
A5SH |SUBCONTRACTED SRVS E130 |OTHER ENGINEERS SAQ01S |SSOC 371 Closure Proiect Linear 10.000.00
Factors 10000  Subcontracted Services
Line ltem SYS - Contingency And Escalation
BOE
Resources Cost Element il Department Curve Quantity | Units
CON_|CONTINGENCY 0000 INONE ZDEPT INo Department Linear 319.8
Factors 319.879 Dollars
ESC |[ESCALATION 0000 |NONE ZDEPT |No Department Linear ‘ 210 ?SlD_o_[La_Ls_,
Factors 210.278 Dollars
Labor Hours | Labor Cost |Materials/ Sub | Contingency | Total Prime | Burden Cost | Total Cost
Total Total Cost & Escalation Cost
27.837 676.859 1.432.214 125.894 2.234.967 322.933 2.557.900
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